

PROJECT  
**Enfield Station**

**Project Sponsor:** Connecticut DOT  
**Submitting Agency:** Connecticut DOT  
**Potential Cost Sharing Partners:** Connecticut DOT  
**Interested Parties:** Amtrak  
**Project Type:** Stations  
**Benefit\*:** Shared intercity-commuter

**General Project Information**

<b>Full Project Scope</b>	This project will add an additional station stop in Enfield between New Haven, CT to Springfield, MA. The project includes a single high-level platform, transit connections, parking, and adjacent bridge improvements.
<b>Project Justification</b>	The existing infrastructure does not support demand for service in Enfield created by the CTrail Hartford Line service that launched in 2018.

**Financial Plan**

<b>Project Cost</b>	<b>Total Project Cost:</b>	<b>\$49.0 M</b>	<b>Cost Derivation Methodology:</b> Not available <b>Contingency:</b> Programming Estimates use 20-30% Contingency, Prelim Design use 15-25%, Semi-Final Design use 10-20% and Final Design uses 10%. <b>Cost Year Dollars:</b> 2024 <b>Escalated Total Project Cost:</b> \$49.0 M
	Pre-Construction:	Not available	
	Property Acquisition:		
	Program Management:		
	Construction:	Not available	
<b>Funding Sources</b>	<b>Total Funding to Date:</b>	<b>\$31.7 M</b>	
	Federal Funding to Date:	\$16.7 M	
	<i>FRA CRISI Grant</i>	\$13.9 M	<i>FY21 Award, June 2022</i>
	<i>FTA Formula Grants</i>	\$2.8 M	
	Non-Federal Funding to Date:	\$15.0 M	
	<i>Connecticut</i>	\$15.0 M	
<b>Project-Based Cost Allocation (PBCA)</b>	<b>PBCA Candidate:</b> Yes <b>PBCA Agreement Status:</b> Unknown <b>Notes:</b>		

\*Field contents under discussion at time of publication.

## Project Schedule

Phase	Schedule	Notes
Planning	Not available	
Development	Not available	
Final Design	Mar 2021 - Jan 2023	
Construction	Feb 2023 - Feb 2026	

## FY23-27 Plan

### FY23 Plan (Oct 1, 2022 - Sep 30, 2023)

**Planned Expenditure for FY23:** Not available

**Planned Scope of Work for FY23:** Not available

**Planned Milestones for FY23:**

- Complete final design (Jun 2023)

### FY24 Plan (Oct 1, 2023 - Sep 30, 2024)

**Planned Expenditure for FY24:** Not available

**Planned Scope of Work for FY24:** Not available

**Planned Milestones for FY24:**

- Begin construction (Jun 2024)

### FY25-27 Plan (Oct 1, 2024 - Sep 30, 2027)

**Planned Expenditure for FY25-27:** Not available